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STAGE 4

STAGE 4 NOTES

SUGGESTED SEQUENCE OF CONSTRUCTION: PAVEMENT PATCHING, HMA SURFACE REMOVAL AND PROPOSED HMA COURSES AS

DETAILED IN EACH OPERATION. THE CONTRACTOR MAY SUBMIT AN ALTERNATE SEQUENCE OF OPERATIONS PLAN FOR

APPROVAL OF THE ENGINEER. IF THE ALTERNATE SEQUENCE OF OPERATIONS CONTAINS GRADE DIFFERENTIALS BETWEEN LANES
GREATER THAN 2", A LONGITUDINAL WEDGE WILL BE REQUIRED. THE CONTRACTOR SHALL SUBMIT FOR APPROVAL THE LOCATION(S)
AND DETAIL(S) FOR THE LONGITUDIANL WEDGE IF REQUIRED. THE COST FOR THE PLACEMENT AND REMOVAL OF THE WEDGE SHALL
NOT BE PAID FOR SEPARATELY BUT SHALL BE INCLUDED IN THE COST OF VARIOUS HMA ITEMS. RAMP WORK WILL BE COMPLETED
USING DISTRICT DETAIL TC-8 - FREEWAY AND EXIT RAMP CLOSURE DETAILS.

LANE AND RAMP CLOSURES ALLOWED AS STIPULATED IN THE SPECIAL PROVISIONS. CONTRACTOR MAY NOT CLOSE ADJACENT
EXIT OR ENTRANCE RAMPS AT THE SAME TIME.

SURFACE REMOVAL AND RESURFACING OPERATIONS SHALL NOT BEGIN UNTIL STAGE 3 IS COMPLETED.
LANE CLOSURES PER STANDARDS 701400, 701401 AND 701446.

REDUCE LANE WIDTH USING 35:1 TAPER PER DISTRICT DETAIL TC-9 - TRAFFIC CONTROL DETAILS FOR FREEWAY SINGLE AND
MULTI-LANE WEAVE, A W5-1 (48 x 48) ROAD NARROWS SIGN WILL BE ERECTED 500’ IN ADVANCE OF THE TAPELR.

THE CONTRACTOR SHALL ERECT ROAD CONSTRUCTION AHEAD SIGNS (W20-1103(0-48) WITH FLASHING BEACON ON ALL ARTERIAL
ROADWAYS APPROACHING INTERCHANGE RAMPS.

GRADE DIFFERENTIAL BETWEEN LANES SHALL NOT EXCEED 2".

PARTIAL MILLING OF PAVEMENT FOR AN OPERATION WILL NOT BE PAID FOR SEPARATELY. BUT WILL BE PAID FOR AT THE FINAL
MILLING THICKNESS SHOWN ON THE TYPICAL SECTIONS.

EPOXY PAVEMENT MARKING LINES SHALL BE USED FOR TEMPORARY PAVEMENT MARKINGS.

. REMOVAL OF EXISTING PAVEMENT MARKING, WHEN REQUIRED, SHALL BE PAID FOR AS "PAVEMENT MARKING REMOVAL.”

. EXISTING OR TEMPORARY PAVEMENT MARKINGS REMOVED DURING MILLING OPERATIONS WILL NOT BE PAID FOR SEPARATELY.

. CASTINGS EXPOSED IN TRAVEL LANES SHALL BE PROTECTED PER APPLICABLE PORTIONS OF ARTICLE 603.07 OF THE STANDARD
SPECIFICATIONS. THIS WORK WILL NOT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE VARIOUS HMA/SMA
BINDER AND SURFACE COURSES PLACED.

. OMIT STAGE 4 OPERATIONS THROUGH BRIDGE AND CONCRETE SECTIONS.

. SIGNS SHALL BE INSTALLED AS INSTRUCTED BELOW.

— SIGN SHALL BE INSTALLED
EXIT SIGN SHALL BE INSTALLED ON BOTH SIDES OF THE ROADWAY

500’ IN ADVANCE OF AREAS WHERE
THERE IS A GRADE DIFFERENTIAL
BETWEEN LANES, AFTER EACH
ENTRANCE RAMP AND A MINIMUM
OF EVERY MILE.

- IN ADVANCE OF ALL OPEN/EXIT
OPEN |lio” & | RAMPS WHEN THE RIGHT
- LANES ARE CLOSED.

D4-1102(G)

17 BORDER LINE
CREEN REFLECTIVE
BACKGROUND
WITH WHITE LEGEND

. THE CONTRACTOR SHALL COORDINATE THE ROADWAY AND STRUCTURAL WORK SO BITUMINOUS MATERIALS ARE NOT TRACKED
ON THE BRIDGE DECKS BEFORE BEING SEALED.

. "EPOXY PAVEMENT MARKING - LETTERS AND SYMBOLS” SHALL BE INSTALLED ON MAINLINE ROADWAY DURING
STAGE 4 OPERATIONS, IN LOCATIONS WHERE LETTERS/SYMBOLS PAVEMENT MARKINGS EXIST PRIOR TO SURFACE REMOVAL.

. WORK ZONE SPEED LIMIT SIGNS SHALL REMAIN IN PLACE UNTIL ALL BINDER IS PLACED.

LEGEND

EXISTING PAVEMENT MARKING
EPOXY PAVEMENT MARKING - LINE 5" (WHITE 10" DASH, 30" SKIP)
EPOXY PAVEMENT MARKING - LINE 4" (YELLOW LEFT & WHITE RIGHT)

PROPOSED PAVEMENT MARKING. SEE PAVEMENT MARKING PLANS.

TYPE Il BARRIER, DRUM, OR VERTICAL
BARRICADE WITH STEADY BURN
MONODIRECTIONAL LIGHT

BITUMINCUS SURFACE REMOVAL

HMA/SMA BINDER AND SURFACE COURSES

TEMPORARY CONCRETE BARRIER
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STAGE 4 - RAMP_OPERATION ONE - 1-290
BITUMINOUS SURFACE REMOVAL 2°
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STAGE 4 - RAMP OPERATION TWO - 1-290

BITUMINOUS SURFACE REMOVAL FINAL 1-;"
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STAGE 4 - RAMP_OPERATION THREE - 1-290

BINDER COURSE 2-"
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STAGE 4 — RAMP OPERATION FOUR - 1-290
SURFACE COURSE 1-3"
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